SETU · KUMBH WAYFINDING



Progress: done and remaining

Status on 30 October 2026

- **4 phases completed** — built, tested and approved
- **4 phases remaining** — planned, each starts after approval

Phases differ in size, so "4 of 8" is not a percentage of effort. Nothing is tested on site in Nashik yet.

1 — 2 — 3 — 4 — 5 - 6 - 7 - 8

Completed 4 phases

1 Offline navigation app — Done
The core of Setu

- Nashik map on the phone, GPS walking guide
- Works without internet (airplane mode)
- 156 places and pilot-zone streets (OSM)
- English, Hindi and Marathi

2 Safe and reliable routes — Done
Correct guidance, always

- Godavari crossed only on bridges
- Labels show how each place was checked
- Damaged data and full storage handled
- Test mode to walk Nashik from anywhere

3 Volunteer & admin tools — Done
Collecting and controlling the data

- Volunteer sign-in; works even offline
- Volunteer screens in Hindi and Marathi
- Admin data checks and change history
- Publish to all phones, roll back in one tap

4 Security, docs & audit — Done
Ready for the next stage

- Security and privacy review: 8 issues fixed
- Test report, launch checklist, known limits
- Backup and restore tested
- Full audit against the new safety goals

Remaining 4 phases

5 Stabilize and locate — Your approval
Next in line

- Save (commit) the work; lock in the tests
- QR location boards with a typed code
- Facility open / closed status with expiry
- Search for a place by name

6 Pilgrim safety — Your decisions
SOS and lost persons

- SOS alerts that work offline
- Honest status: Pending → Sent → Acknowledged
- Lost-person cases for authorized operators
- Minimal personal data, auto-deletion

7 Assistant & admin — Your decisions
Smart help for visitors and staff

- Assistant answers from checked data only
- AI help for reports, checked by a person
- One admin place for status, cases and SOS
- Works offline; AI only if approved

8 Final checks & pilot — Outside approval
The road to launch

- Fresh security and privacy (DPDP) review
- End-to-end testing on real phones
- Volunteers walk and check the pilot zone
- Server, domain and final go / no-go